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Progress Report No. 21

RADIO WAVE ANALYSIS CENTRAL

I. STATUS OF CONTRACT

Item 1, the study phase of the contract, was completed

in August 1947. Watson Laboratories then authorized expenditure

of a sum not to exceed Twenty-five Thousand Dollars ( 25,000)

to develop essential components required for Item 2 of the

contract (the constructional, or experimental, phase ). This

was followed by a similar authorization of Twenty-five Thousand

Dollars (iv25,000) in March 1948. By the latter part of

April 1948, these funds had been expended. Cost estimates

applicable to the balance of the contract had been previously

submitted by F. T. L. to Watson Laboratories, but no contract

modifications had resulted. It was, therefore, obligatoly for

F.T.L. to halt expenditures on the contract. On May 10, 1948,

all engineering and design work was stopped and the personnel

were assigned to short-term activities on other contracts

expiring June 30, 1948, in order to expedite delivery of equip-

ment due on those contracts.
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Model Shop work on Radio Central parts in process

was continued, how-ever, and all orders for material and com-

ponents from outside suppliers were kept in force, with no

"hold" placed on deliveries. These parts are being procured

for two operating positions, as outlined in Progress Report

No. 19.

In connection with the cost estimates referred to

above, a more detailed breakdown of the proposed work was

furnished to Watson Laboratories on or about May 19, 1948.

II. RESULTS FOR MAY

The following units were completed:-

(a) Narrow-band 15 mc IF. strip for intercept

receiver.

(b) Narrow-band 15 mc I.F. strip for scanning

receiver.

(c) Wide-band 15 mc.- I.F. strip for intercept

receiver.
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(d) Two console power units.

(e) One discone antenna for 100-216 mc.

scanning receiver.
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FIGURE 3

DI SCONE ANTENNA

FTL 7587-2


